
Routine Radiation Survey Schedule        
2002-3  Oct. - Dec.  Run

Sector
CAT               
Custodian Stations

Station   
Type Date Time

Railings         
Tie offs Remarks

31ID
SGX                        
K. D'Amico

A                   
B                   
C                   
D                   
E

white                
-                       
white                
mono                
- 11/11/02 900 Railings Complete

9ID
CMC                       
T. Gog

A                   
B                   
C 

white                
mono                
mono 11/14/02 900 Railing & tie offs

A & B Complete                                  
C station to be scheduled for               
March 2003-01 run. 

20ID
PNC                        
Steve Heald

A                   
B                   
C                   

white                
mono                
mono 11/20/02 1400 Railings

A and B station completed on 
10/10/02.                                             
C station Complete

15ID
CHEM-CARS          
J. Viccaro

A                   
B                   
C                   
D                 

white                
mono                
mono                
mono 11/21/02 1000 Railings & tie offs

A & B station Complete.                     
C station completed 11/6/02.            
D station Complete

2BM
SRI                          
Ian McNulty

A                   
B                

white                
pink 12/5/02 Tie off Complete

8ID
IMM                         
H. Gibson

A                   
C                   
D                   
E                   
I

white                
mono                
pink                  
pink                  
pink 12/12/02 1000 Tie offs                                Complete

35BM
ASD                        
B. Yang

A                   
C 12/16/02 900 Railings Complete

35ID
ASD                        
B. Yang A white 12/16/02 900 Railings Complete

6ID
MU                          
D. Robinson

A                   
B                   
C                   
D

white                
mono                
mono                
mono TBD TBD Tie offs                                

A, B & C Complete                             
D station will be scheduled for             
December 2003-01 run.

20BM
PNC                        
Steve Heald

A                   
B                

white                
mono 10/10/02 900 Railings Complete
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20ID
PNC                        
Steve Heald

A                   
B                   
C                   

white                
mono                
mono 10/10/02 900 Railings

A & B station Complete.                    
20ID-C scheduled for 11/20/02 @ 
1400.

2ID
SRI                          
Ian McNulty

A                   
E                   
D                

white                
pink                  
pink 10/11/02 1000 Railings & tie offs Complete

15ID
CHEM-CARS          
J. Viccaro

A                   
B                   
C                   
D                 

white                
mono                
mono                
mono

          
10/11/02   
11/6/02    

- 1300 Railings & tie offs

A & B station Complete.                     
C station completed 11/6/02.            
D scheduled for 11/21/02 @ 1000 

18ID
BIO                         
Tom Irving

A                   
C                   
D

white                
white                
mono 10/14/02 830 Tie offs Complete

2ID
SRI                          
Ian McNulty B pink 10/14/02 1000 NA Complete

19BM
SBC                        
R.Alkire

A                   
C                   
D 

white                
white                
mono 10/16/02 1330 Railings Complete

19ID
SBC                        
R.Alkire

A                   
C                   
D 

white                
white                
mono 10/16/02 1330 Railings Complete

5ID
DND                        
D. Keane

A                   
B                   
C                   
D

white                
mono                
mono                
mono 10/28/02 900 Tie offs                                Complete

5BM
DND                        
D. Keane

A                   
B                   
C                   
D

white                
mono                
mono                
mono 10/28/02 900 Tie offs                                

Be cognizant of top door bracket on 
5BM-A.                                                
Complete                                            
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