

Proposed Non-routine Shutdown Work

2017-1

Accelerator

- Replace ion pumps, tuners, and couplers at sector 36, cavities 3 and 4
- Install snubbers at sectors 17 & 18.

Beamline

- Increase Cant Angle at 4-ID
- Install XBPM at 26-ID front end
- Remove the Fast Valves at 13BM and reconfigure the VAT chassis

Facility

- Replace batteries in 4 UPSs

APS-U

2017-2

Accelerator

Beamline

Facility

- Low temperature heating water repairs
- Rock Road will be repaved. This will limit access to LOM 438 for about 3 weeks.

APS-U

2017-3

Accelerator

Beamline

Facility

APS-U